

PROGRESS ACCOMPLISHMENT REPORT

Subcontractor: Mechanical Experts Inc.

Project: Supply, Delivery, Installation, Testing, and Commissioning of VRF Air-Conditioning for 3rd Floor OR

Period: June 2026

1. Mobilization and Demobilization

- We have fully mobilized all manpower and brought 100% of the tools and equipment on-site. Temporary facilities have been established.
- Progress for this item is 100% complete.

2. Site Management Work (a. Project Management)

- Project managers have been on site coordinating with the general contractor. Site layout and shop drawings are currently under review.
- We estimate our overall project management effort is currently at 25%.

3. Site Management Work (b. Admin Support - Accounting, Procurement, Logistics)

- The admin and procurement team has successfully placed orders for all long-lead materials and secured the delivery schedule.
- We evaluate this item's accomplishment at exactly 40%.

Prepared by:

Engr. Juan Dela Cruz
Mechanical Experts Inc.